

PNO:
ESTIP:
LEAD AGENCY:

PIN:
TIP #:
TOTAL PROJECT COST:

ROUTE:
COUNTY:

TERMINI:
LENGTH (mi.):

ITS EXPANSION FROM SOUTH OF TOPSIDE ROAD TO CHEROKEE TRAIL INTERCHANGE (IA) PRIORITY 1

PROJECT DESCRIPTION

SMARTWAY GEOGRAPHIC EXPANSION

REMARK:

FY	PNO	PHASE	FDCODE	TOTDOLLARS	FED\$	STA\$	LOC\$
2020	2005030	PE-D	NHPP	52,500	42,000	10,500	
2021	2005030	CONST	NHPP	1,900,000	1,520,000	380,000	



Knoxville Regional Transportation Planning Organization TRANSPORTATION IMPROVEMENT PROGRAM FY 2020-2023

ORIGINAL

TIP No.	20-2020-009	Revision No.	0	Mobility Plan No.	18-200
TDOT PIN	124133.01	STIP No.	2005030		
Project Name	SR-115/US-129				
Lead Agency	TDOT				
Total Project Cost	\$1,752,500				

Project Description	Smartway Geographic Expansion					
Termini/Intersection	ITS expansion from south of Topside Road to Cherokee Trail Interchange (IA) Priority 1					
Counties	Knox, Blount					
City/Agency						
Length	5.2	(miles)	Conformity Status	Exempt		

Additional Details

Programmed Funds

FY	Phase	Funding Type	Total Funds	Federal	State	Local	Other
2021	CON	NHPP	\$1,700,000	\$1,360,000	\$340,000	\$0	\$0
2021	PE-D	NHPP	\$52,500	\$42,000	\$10,500	\$0	\$0
Total			\$1,752,500	\$1,402,000	\$350,500	\$0	\$0

Revision Date

Revision Details

Previous TIP No.



Knoxville Regional Transportation Planning Organization TRANSPORTATION IMPROVEMENT PROGRAM FY 2020-2023

MODIFIED

TIP No.	20-2020-009	Revision No.	1	Mobility Plan No.	18-200
TDOT PIN	124133.01	STIP No.	2005030		
Project Name	SR-115/US-129				
Lead Agency	TDOT				
Total Project Cost	\$1,952,500				

Project Description	Smartway Geographic Expansion				
Termini/Intersection	ITS expansion from south of Topside Road to Cherokee Trail Interchange (IA) Priority 1				
Counties	Knox, Blount				
City/Agency					
Length	5.55	(miles)	Conformity Status	Exempt	

Additional Details

Programmed Funds

FY	Phase	Funding Type	Total Funds	Federal	State	Local	Other
2020	PE-D	NHPP	\$52,500	\$42,000	\$10,500	\$0	\$0
2021	CON	NHPP	\$1,900,000	\$1,520,000	\$380,000	\$0	\$0
Total			\$1,952,500	\$1,562,000	\$390,500	\$0	\$0

Revision Date	3/18/2020
Revision Details	Modify project to move PE-D from FY 2021 to FY 2020. FY 2021 construction cost is increased to \$1,900,000, the total project cost is increased to \$1,952,500 and the project length is increased to 5.55 miles.
Previous TIP No.	<input style="width: 80%;" type="text"/>

