



April 2, 2020

Tennessee Department of Transportation
James K. Polk Building, Suite 1800
505 Deaderick Street
Nashville, TN 37243-0349

SUBJECT: Administrative Modification to project 20-2014-060 (Morganton Rd. Roadway Improvement)

Dear TDOT,

The Knoxville Regional TPO requests concurrence by TDOT to administratively modify the FY 2020-2023 TIP concerning the following project:

Administrative Modification 20-2014-060 (Morganton Road Roadway Improvement) - Modify project to add PE-D phase in FY 2020 and correct ROW phase amounts. This modification adds \$376,622 HPP (\$411,272 federal/- \$34,650 local) and \$128 L-STBG (\$102 federal/\$26 local) to the TIP. PE-D funds were anticipated to be obligated out of the previous TIP; however, this did not occur. HPP funded ROW is also corrected to reflect 100% federal funding for the programmed \$138,472. L-STBG funded ROW is corrected to reflect the revised project contract. The total project cost remains \$9,070,690.

This administrative modification has been incorporated into our FY 2020-2023 TIP. The project pages are included with this letter. If you have any questions please contact me at (865) 215-3825.

Sincerely,

A handwritten signature in blue ink that reads 'C. Luebke'.

Craig Luebke
Transportation Planner

Knoxville Regional Transportation Planning Organization TRANSPORTATION IMPROVEMENT PROGRAM FY 2020-2023

ORIGINAL

TIP No.	20-2014-060	Revision No.	0	Mobility Plan No.	09-211
TDOT PIN	126705.00	STIP No.			
Project Name	Morganton Rd. Roadway Improvement				
Lead Agency	Blount County				
Total Project Cost	\$9,070,690				

Project Description	Reconstruct two lane section of Morganton Rd. with shoulders, totaling 2.3 miles in length. HPP, TN-280.				
Termini/Intersection	Morganton Rd. from Foothills Mall Dr. to William Blount Dr. (SR-335)				
Counties	Blount				
City/Agency	Blount County				
Length	2.3	(miles)	Conformity Status	Exempt	

Additional Details

Programmed Funds

FY	Phase	Funding Type	Total Funds	Federal	State	Local	Other
2020	ROW	HPP	\$173,250	\$138,600	\$0	\$34,650	\$0
2020	ROW	L-STBG	\$1,279,040	\$1,023,232	\$0	\$255,808	\$0
2022	CON	L-STBG	\$7,041,650	\$5,633,320	\$0	\$1,408,330	\$0
Total			\$8,493,940	\$6,795,152	\$0	\$1,698,788	\$0

Revision Date	<input style="width: 90%; height: 15px;" type="text"/>
Revision Details	<input style="width: 95%; height: 15px;" type="text"/>
Previous TIP No.	2011-030, 2014-060, 17-2014-060



Knoxville Regional Transportation Planning Organization TRANSPORTATION IMPROVEMENT PROGRAM FY 2020-2023

MODIFIED

TIP No.	20-2014-060	Revision No.	1	Mobility Plan No.	09-211
TDOT PIN	126705.00	STIP No.			
Project Name	Morganton Rd. Roadway Improvement				
Lead Agency	Blount County				
Total Project Cost	\$9,070,690				
Project Description	Reconstruct two lane section of Morganton Rd. with shoulders, totaling 2.3 miles in length. HPP, TN-280.				
Termini/Intersection	Morganton Rd. from Foothills Mall Dr. to William Blount Dr. (SR-335)				
Counties	Blount				
City/Agency	Blount County				
Length	2.3	(miles)	Conformity Status	Exempt	
Additional Details	\$200,000 federal HPP previously obligated for this project.				

Programmed Funds

FY	Phase	Funding Type	Total Funds	Federal	State	Local	Other
2020	PE-D	HPP	\$411,400	\$411,400	\$0	\$0	\$0
2020	ROW	HPP	\$138,472	\$138,472	\$0	\$0	\$0
2020	ROW	L-STBG	\$1,279,168	\$1,023,334	\$0	\$255,834	\$0
2022	CON	L-STBG	\$7,041,650	\$5,633,320	\$0	\$1,408,330	\$0
Total			\$8,870,690	\$7,206,526	\$0	\$1,664,164	\$0

Revision Date	4/2/2020
Revision Details	Modify project to add PE-D phase in FY 2020 and correct ROW phase amounts. This modification adds \$411,272 HPP (\$411,272 federal) and \$128 L-STBG (\$102 federal/\$26 local) to the TIP. PE-D funds were anticipated to be obligated out of the previous TIP; however, this did not occur. HPP funded ROW is also corrected to reflect 100% federal funding for the programmed \$138,472. L-STBG funded ROW is corrected to reflect the revised project contract. The total project cost remains \$9,070,690.
Previous TIP No.	2011-030, 2014-060, 17-2014-060

